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1.0 INTRODUCTION

1.1 PURPOSE

The following text describes the plan for conducting the White Bluffs
Pickling Acid Crib Expedited Response Action (ERA). The U.S. Environmental
Protection Agency (EPA) and Washington Department of Ecology (Ecology)
requested this ERA in their April 30, 1992, letter to the U.S. Department of
Energy (DOE), Richland Field Office (RL), Hanford Project Manager (Ecology
1992).

1.2 BACKGROUND

The White Bluffs Pickling Acid Crib is the only waste site identified in
the 100-IU-5 Operable Unit (Figure 1). It is located south of the White
Bluffs Town Site, in the 600 Area of the Hanford Site. The White Bluffs Area
was the location of construction activities during the early days at Hanford.

-- After construction, most of the facilities at the White Bluffs site were torn
down. Other than the historical information obtained in the Waste Information
Data System (WIDS), little is known about activities conducted at the site in
its early years. It is believed that the cribs were fed from waste streams
(primarily acid etch solutions) from a pipe fabrication facility operating
sometime between 1943 and 1959. The pipe fabrication facility is suspected to
have been located northeast of the cribs.

0'

1.3 ORGANIZATION

This plan is based on the historical site data obtained from reference
files (WIDS 1991) and initial non-intrusive site characterization results.
This plan provides details on the site's physical and environmental

-- characteristics, a preliminary remedial action evaluation, describes the site
evaluation goals and tasks which will support the ERA proposal, and presents a

n brief discussion of the future ERA activities. Attachments to the plan

cy include support plans necessary to manage, conduct, and control the project.

- Attachment 1: Sampling and Analysis Plan

* Attachment 2: Quality Assurance Project Plan

* Attachment 3: Health and Safety Plan

- Attachment 4: Project Management Plan

- Attachment 5: Data Management Plan

0 Attachment 6: Community Relations Plan.

1
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Figure 1. Location of the White Bluffs Pickling Acid Cribs
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2.0 SITE DESCRIPTION

The WIDS and other supporting documentation indicate the presence of one
crib, 50 by 30 by 10 ft. However, a visual inspection of the site indicates
the presence of two cribs located side by side, each approximately 200 by
50 ft. Each crib contains three evenly spaced rows of vent pipes, spaced 7 to
9 ft apart, which protrude from the surface of and run the length of each
crib. A riser pipe, approximately 36-in. diameter, protrudes from the
northern end of the west crib. A pipe, 3- to 6-in. diameter, runs into this
culvert from the north, and may have been the source of influent to the crib.
Geophysical investigation techniques have indicated pipes leading north from
both cribs. The ERA investigation will include the pipes as a source to the
facility. A depression on the south eastern corner of the eastern crib may
have been an overflow, and will also be investigated.

Surrounding the cribs to the north and east are areas that have pre-
viously been disturbed. There is quite a bit of debris, indicating the
possible presence of a landfill, and also building demolition areas. These
areas are included in and will be investigated further as part of the
100-IU-2 Operable Unit.

3.0 SITE CHARACTERIZATION

C) The ERA characterization objective is to determine the nature and extent

of any environmental hazards at the site in question. Site characterization
activities shall consist of radiological surveys, nonintrusive ground-
penetrating radar (GPR) and electromagnetic induction (EMI) surveys,
historical research, visual site surveys, and soil sampling. Some of these
activities have been conducted to assist in the preparation of this project
plan, and the results are provided below. Groundwater data for the area is
not available.

3.1 RADIOLOGICAL SURVEYS

Site radiological surveys have not detected any levels of surface
radioactivity above background levels. It is known that the area was
"restricted" from receiving radioactive materials during operations, and is
not suspected to contain sub-surface radioactive contamination. Field
instruments shall be used to confirm the absence of contamination during
subsurface sampling activities.

3.2 GEOPHYSICAL SURVEYS

The GPR and EMI surveys that were conducted at the site in September
1992 provided an initial look at the boundaries of the cribs, subsurface
piping layout and the feeder pipes. This preliminary information has been
used in the preparation of the sampling plan to identify potential sampling
locations. A diagram showing some of the structures identified in the
preliminary investigation is provided in Figure 2.

3
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This information is preliminary and will provide tentative sample locations
which shall be verified for site-specific sampling. Samples will be collected
from beneath the distribution piping. When the pipes are uncovered by the
backhoe, the field team leader shall direct samples to be taken directly
beneath the piping.

3.3 HISTORICAL RESEARCH

As stated previously, very little data exists regarding the use of the
White Bluffs Pickling Acid Cribs. No documentation has been found to indicate
which facility released material to the cribs. WIDS provided information
about the acid disposal at the cribs; however, this information is suspect
since the facility description was inaccurate. Since it is known that the
White Bluffs area was used as a receiving area for construction activities, it
is also possible that oils and solvents may have been used during routine
maintenance activities and sent through the drain to the cribs.

3.4 SAMPLING

Samples of the soil beneath and in the vicinity of the cribs will be
both field screened and analyzed at a qualified analytical laboratory. A

0' detailed sampling and analysis plan is provided as Attachment 1. Briefly,
nonintrusive sampling and at-depth soil samples shall be taken to determine
the nature and extent of any potential soil contamination. Nonintrusive
sampling shall consist of collecting soil samples to a depth of 1 ft or less.
Deep soil samples shall be taken using a backhoe. The backhoe will also be
used to dig into the cribs to verify the configuration of the piping system
and to provide a visual inspection of the crib construction. The field team
leader shall direct the pit/trench construction and sampling activities. Each
subsurface location will start as a pit and may expand to a trench, depending
on field observations. The excavated material shall be returned to the
trenches it was taken from. The crib material will be remediated, if
necessary, following completion of the engineering evaluation/cost analysis

N) (EE/CA) which is contained within the ERA proposal. All activities shall be
recorded in the field logbook.

4.0 PRELIMINARY SCREENING OF ALTERNATIVES

This section describes the preliminary identification and screening of
remedial action alternatives based on existing data. The preliminary
screening does not replace the formal ERA proposal EE/CA screening process.
Alternatives not retained here may be reevaluated in the comprehensive EE/CA
screening.

5
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4.1 PRELIMINARY ASSUMPTION

The historical records indicate that the site has received acid used to
etch piping. Thus, the potential for the soil to be contaminated with metals
exists. It may also have a lowered pH; however, it is suspected that the acid
would have been neutralized prior to disposal, or that the soil has buffered
the waste acid. Since no inventories of waste disposal in the cribs is
available, it will also be necessary to examine the potential for contami-
nation from solvents and oils (substances which are associated with the pipe
fabrication process).

4.2 SCREENING EVALUATION

Characterization activities will provide the database used to evaluate
the initial response action alternatives and to generate additional feasible
alternatives.

The initial response action alternatives are:

* No action
* Cover site with clean fill

ep a Remove pipes to Central Landfill and cover the site with fill
material

ci * Excavate and treat/dispose of any contaminated soil and piping,
backfill with clean soil.

Screening uses timeliness, feasibility, protection of human health and
the environment, attainment of applicable relevant and appropriate regulations
to the extent possible, cost, implementability, and utilization of permanaent
to the maximum extent practicable, as selection criteria. Alternatives that
pass the screening will be further evaluated in the EE\CA.

5.0 SITE EVALUATION TASKS

en Site evaluation tasks shall collect data for one or more of the
following purposes:

* Identify health and safety concerns
* Verify and refine the preliminary assumptions
* Support EE/CA alternative development and evaluation.

Results shall be reported in the ERA proposal.

5.1 DATA OBJECTIVES

The data being collected as specified by the attached sampling plan will
be used in the preparation of the ERA proposal. This document will propose
final remedial methods for the closure of the cribs and as such the data
quality must support any decisions made. A quality assurance project plan has
been included in this plan as Attachment 2 to evaluate quality of the data.
Precision and Accuracy requirements have been included in the Sampling and
Analysis Plan (Attachment 1).

6
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5.2 FIELD INVESTIGATION TASKS

Geophysical and radiation surveys have been conducted at the site. If
it is determined that more information is needed in these areas, additional
surveys will be conducted. The major remaining task is soil sampling to
determine the nature and extent of potential contamination. Since the exact
field conditions (contamination levels and types) are unknown, evaluation task
changes may occur during the investigation. Task changes shall be documented.

To ensure efficient and timely completion of tasks, minor field changes
can be made by the person in charge of the particular activity in the field.
Minor field changes are those that have no adverse effects on the technical
adequacy of the job or the work schedule. Such changes shall be documented in
the daily log books that are maintained in the field. If it is anticipated
that a field change will affect the agreed to work schedule or requires the
approval of the lead regulatory agency, the applicable DOE unit manager shall
then be notified (Ecology, 1991). Changes shall be filed as an Engineering
Change Notice (ECN), and a copy shall be inserted into the ERA project file.
The regulatory agencies and appropriate field personnel shall be notified
within 10 days of the change.

5.3 DATA EVALUATION

73 The site evaluation results will be used to define the extent of efforts
necessary to remediate the site. The effort may support a "no further action"

cr- alternative and a subsequent "record of decision" for the 100-IU-5 Operable
Unit.

6.0 ERA PROPOSAL AND ACTION MEMORANDUM

The ERA proposal provides the EPA, Ecology, and the public with informa-
tion that (1) defines the origin, nature, and extent of site contamination;

na (2) evaluates viable remedial technologies; and (3) recommends a preferred
remedial action.

The ERA requires an evaluation of remedial technologies through
preparation of an EE/CA. A non-time critical ERA requires the EE/CA to use
specific screening factors and selection criteria to assess the feasibility,
appropriateness, and costs to reduce and/or eliminate the environmental
hazards present. The proposal will undergo an in-house Westinghouse Hanford
Company review before a concurrent 30-day DOE, EPA, Ecology, and Public review
and comment period. Reviewer comments will be dispositioned and the revised
proposal will be issued. The EPA and Ecology will be requested to approve the
document after disposition of the comments and to issue an action memorandum
initiating the removal action.

7
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7.0 ERA IMPLEMENTATION

Following the action memorandum, the preferred alternative can be
implemented. The necessary permits, equipment, and other resources will be
obtained and scheduled as necessary to support the ERA.

8.0 PROJECT SCHEDULE

The White Bluffs Pickling Acid Crib project schedule is shown in
Figure 3. The implementation schedule for the remedial action may be altered,
depending on the results of the EE/CA.

8
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ATTACHMENT 1

SAMPLING AND ANALYSIS PLAN
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1.0 SCOPE OF WORK

The sampling and analysis plan provides a description of work to support
site characterization of the White Bluffs Pickling Acid Cribs Expedited
Response Action Proposal. This plan provides guidance for the execution of
field duties for project personnel. The sampling plan scope includes the
sampling design and collection of representative soil samples to ascertain the
types and determine the extent of any residual contamination.

2.0 HEALTH AND SAFETY

The guidance for ensuring worker health and safety shall be provided in
a Hazardous Waste Operations Plan (HWOP) as described in Environmental
Investigation Instruction (ElI) 2.1, Preparation of Hazardous Waste Operations
Permits (WHC 1988b). This document shall provide guidance for appropriate
personnel protection equipment (PPE), chemical/radiological hazards, site
monitoring, and any potential hazards associated with the field/site
environment.

As the primary means of protecting the health and safety of field
Co personnel, all individuals who enter the controlled zone shall have received

the appropriate training to be qualified as a Hazardous Waste Worker as
0' outlined in ElI 1.1, Hazardous Waste Site Entry ReQuirements (WHC 1988b).
'In

p% Safety-related documents and this sampling and analysis plan shall be
reviewed by field personnel prior to commencement of work. A pre-job safety

C14 meeting and regular field-safety "tailgate" meetings shall be held to review
all safety considerations and identify any potential hazards not previously
noted.

3.0 SAMPLING AND FIELD ACTIVITIES

Characterization of the White Bluffs Pickling Acid Cribs and their
immediate environs will be based primarily on the physical observation of the
cribs conducted to date. Preliminary information obtained from geophysical
surveys has also been utilized to guide sampling activities. Finally, histor-
ical information that has been verified through a combination of the
observations of existing site conditions, personnel interviews, and
photographs, has also been taken into account.

Al-3
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3.1 SITE LOCATION

Sampling activities will be conducted within an area comprising the
existing cribs and including a 50-ft buffer zone on the east, south, and west
sides. The north boundary will be extended approximately 150 yd to encompass
the effluent pipelines which preliminary geophysical.surveys identified
(Figure 1-1). The entire area identified for investigation is approximately
60 by 215 yd.

3.2 SUSPECTED CONTAMINANTS

According to historical records, the contaminants that were reported as
being disposed to the crib comprised nitric and hydrofluoric acid. Other
contaminants which could potentially be byproducts of the "pickling" process
and/or the crib leaching process are chromium and lead. Routine maintenance
activities may also have resulted in the release of small quantities of
organic constituents. Radioactive contaminants were not involved in the
process and a field survey of the site proved negative.

3.3 FIELD SCREENING

Fri Field screening shall be utilized to assist in the selection of samples
to be submitted for laboratory analyses. Soils from potential sampling
locations will be observed for discoloration, excessive moisture or other

oa anomalies. Any soils demonstrating these characteristics shall be screened
utilizing an organic vapor monitor (OVM) and/or an x-ray fluorescence multi-

C' channel analyzer. Additional field screening samples will be taken at the
direction of the field team leader or the site safety officer. Soils
exhibiting positive readings for organic constituents shall be submitted for
analyses. All samples are being submitted for metals analysis. Collected
samples shall also be screened for radioactivity utilizing a Geiger-Muller
(GM) counter and alpha detector. Any sample recording levels of 100 counts
per minute above background shall be submitted for gamma spectraphotometry.

Due to the large quantities of acids released to the site, pH tests
using litmus paper and/or colormetric methods shall also be utilized for
sample screening.

3.4 EQUIPMENT AND SUPPLIES

The following materials and equipment may be required to perform the
outlined tasks:

* tractor, backhoe
. barricades
* waste drums and associated packaging
* plastic/glass sampling jars
* sample jar labels/permanent marking pens
* protective gloves, safety glasses
. ice chest with wet or "blue" ice
- absorbent (vermiculite) for shipping
* sampling devices (trowels, spoons, augers, shovels)
* plastic sealer bags/evidence tape
" measuring tape
* other items as needed.
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3.5 SAMPLE SITE SELECTION

Location of the sampling sites has been based on a number of site field
investigations. During these visits, observations were made of surface
indications of areas of concern, such as crib construction, discolored cobble
or soil, stressed vegetation, runoff areas, surface debris, etc.
Additionally, the geophysical surveys conducted to date have provided prelim-
inary subsurface information on crib piping structures and the effluent
pipelines running to the cribs.

Based on the information detailed above, four primary locations for
sampling trenches have been selected, along with one contingency site. The
general location of these sampling locations is provided in Figure 1-1. The
sites are identified as follows:

A. Located along the head end of the west crib. This site will provide
information on the underground crib piping structures and allow for
sampling in the area of potentially greatest contamination.

B. Located near the -midline of both cribs. This excavation will confirm
crib structure for the west crib and provide a detailed look at the east
crib construction. Additionally, the location down gradient in the crib
will allow comparisons of potential levels of contamination in the soils
compared with Site A.

C. This site is represented by multiple excavations along the influent
pipelines to the two cribs. The proposed locations CI through C4 were
selected to confirm the existence of the pipelines, determine size,
depth, extent, and whether they connect at C3 or run parallel to their
end at C4.

D. This site is being sampled due to physical evidence of a potential
overflow of the east crib at the southeast corner into a natural -
depression.

E. (Contingency Location) - If sample point B does not confirm the expected
piping design indicated by the geophysical surveys, or other anomalies
are apparent, this site will provide details on crib construction. It
will also provide a gradient comparison of potential contamination with
Site B.

Based on the discovery of unsuspected underground piping or other
anomalies not identified to date, the field team leader may choose to expand
the number of sampling sites described herein. The location and extent of any
additional sample sites shall be noted in the field logbook.

3.6 SAMPLE COLLECTION

Sample collection shall be accomplished utilizing nonintrusive methods
(depth <1 ft) at Site D and with test pits/trenches at Sites A, B, C, and E,
if necessary. The test pits will allow for collection of samples from soil
which is in direct contact with crib piping structures or in the primary
percolation areas at the crib bottom.
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A backhoe shall be utilized to excavate the test pits for sampling
access in accordance with the guidance provided in Appendix I of EII 5.2, Soil
and Sediment Sampling (WHC 1988b). Field surveys using an OVM shall monitor
for volatile organic compounds. Indications of positive readings above
background levels will indicate the need for sample collection.

At sample sites A and B the trench will be excavated across the entire
extent of the crib. At the point the piping structures are excavated, samples
from the soil beneath these pipes shall be collected from three locations
corresponding to the approximate locations of the three sets of risers
observed at each crib. Additional samples shall be collected at a depth of 5
ft below these samples. This methodology shall also apply to Site E, if it is
deemed necessary to adequately characterize the cribs.

Sampling efforts at sites C1 through C4 shall consist of an excavation
to the existing pipeline depth and a single sample collected from each
location. If the pipelines run parallel at points C3 and C4, a sample from
each pipeline shall be collected. Site D shall consist of three surface
samples collected from points selected based on an authoritative sampling

00 method.

FM) Actual sample collection shall be conducted utilizing separately
decontaminated hand tools such as spoons, trowels, shovels, etc., following
the guidance provided in EII 5.2. If it becomes necessary, due to a safety
requirement or other unsafe condition, that sampling cannot be accomplished by
entry into the test pit, then sampling can proceed by collection of a sample

CY% from the center of the backhoe bucket. However, care should be taken to
ensure that the soils collected are representative of the designated location
stated above.

Excavated material shall be returned to each excavation following the
rV completion of sampling activities. Any highly contaminated soil shall be

returned to the excavation and covered with additional clean fill as directed
by the field team leader, site safety officer, and/or health physics
technician.

3.6.1 Sample Handling

Following collection, samples shall be controlled in accordance with the
requirements outlined in EII 5.2, Soil and Sediment Sampling (WHC 1988b). All
samples shall be labeled, sealed, and placed in a container for preservation
on ice or other appropriate cooling medium.

3.6.2 Sample Labels

The Hanford Environmental Information System (HEIS) is used to track the
sample and laboratory data obtained during environmental investigations
conducted under this description of work. Each sample shall be identified and
labeled with a unique HEIS sample number. HEIS numbers shall be assigned in
the field per the Hanford Environmental Information System (HEIS) Operator's
Manual (WHC 1991). The sample location and corresponding HEIS numbers shall
be documented in the field logbook.
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3.6.3 Field Logbooks

Field activities shall be recorded in a field logbook according to the
protocols outlined in EII 1.5, Field Logbooks. Entries shall be made in ink,
signed, and dated. Photographs should be taken of each sampling location and
at any unusual circumstances encountered during the investigation.

3.6.4 Chain-of-Custody

Chain-of-custody records shall be maintained in accordance with the
requirements of ElI 5.1, Chain-of-Custody. The chain-of-custody form shall
establish the documentation necessary to ensure the traceability of the sample
from time of collection until disposal.

3.6.5 Sample Analysis Request

An approved laboratory selected by the Office of Sample Management shall
be used to conduct laboratory analyses (ElI 1.11). The request for
appropriate analyses shall be included on the WHC sample analysis request form
as provided in ElI 5.2, Soil and Sediment Sampling. Laboratory specific forms
may be utilized in lieu of the WHC form and shall be made available by the
Office of Sample Management (OSM).

3.6.6 Decontamination

Hand-held equipment used for the direct collection of samples shall have
been previously cleaned in accordance with EII 5.5, Decontamination of
Equipment for RCRA/CERCLA Sampling. A situation requiring cleaning the
backhoe equipment in the field shall follow the requirements outlined in
ElI 5.4, Field Decontamination of Drilling, Well Equipment, and Sampling
Equipment, are met; all associated activities shall be recorded in the field
logbook.

3.7 SHIPPING

Shipping requirements shall conform with EII 5.11, Sampling Packaging
and Shipping (WHC 1988b).
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3.8 WASTE HANDLING

Waste materials generated during the sampling effort will be
comprised mainly of used personal protective equipment and packaging materials
and shall be handled according to ElI 4.3. Materials which have not contacted
the potentially contaminated subsurface soils shall be segregated from the
material which came into contact with potentially contaminated material.
These potentially contaminated items shall be placed in reinforced
polyethelene bags, and be sealed with tape. Each bag shall be labelled with
the sample number associated with the sample location and shall be placed in a
drum for storage at the ERA site until the soil samples are analyzed. The
drums shall be given a unique tracking number and shall be labelled with an
Interim Control of Unknown, Suspected Hazardous Waste Form (IC Form). The
material will be designated for waste disposal per the sample analysis
results, using the worst case sample results for each drum's contents. Drums
will remain at the ERA site, with periodic inspections, until waste
designation. Environmental Field Services will act as waste generator. Solid
Waste Acceptance Services will designate the waste per analysis results.

C0 4.0 SAMPLE ANALYSES

C- ElI 5.2 provides general guidance for containers and preservation
requirements. The contractor laboratory may request modifications to these
recommendations as long as the quality of the data is not compromised. Sample

0% containers are purchased precleaned from a supplier providing certification of
internal laboratory procedures.
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Samples collected for analyses shall be analyzed using the current
Comprehensive Environmental Response, Compensation, and Liability Act of 1980
(CERCLA) Contract Laboratory Program (CLP) methods for organic compounds and
inorganic analytes. Additionally, contract-approved methods shall be used for
selected radiological analyses (Level V). Analytes requested comprise the
following:

Table 1-1. Laboratory Sample and Analysis.

Parameters of Analytical Target n Precision Accuracy
Interest Method LDetection (soil) (soil)

____________ (TM'A/Weston) I Limit I_____________

ALL SAMPLES

TAL Metals

pH

Nitrite/Nitrate

Calcium
Carbonate

Anions: ammonia
fluoride
sulfate
chloride
phosphate

Total Activity

SELECTED
SAMPLES0

Volatile
Organics

Semi-volatile
Organics

Total Petroleum
Hydrocarbons
(Diesel Range)

Total Petroleum
Hydrocarbons
(Other Range)

Gamma spec

Contract
Laboratory

Procedure (CLP)

SW-846 9040

EPA 353.2

EPA 130.1
or 130.2

EPA 300

LA-548-111
LA-508-121

CLP

CLP

SW-846 8015,
Modified

SW-846 8015,
Modified

RC-30/Pro-042-5

CRDLa

NA

1.25 mg/kg

NA
2.5 mg/kg
1.25 mg/kg
1.25 mg/kg
1.25 mg/kg

50 pCi/g

CRDLa

CRDLa

10 mg/kg

10 mg/kg

0.5 pCi

+35%

NA

+35%

+35%

+35%

b

b

±35%

+35%

+35%

75-125

NA

75-125

75-125

75-125

b

b

75-125

75-125

65-135
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For all CLP analytical categories, CRDL refers to the Contract Required Detection Limit specified in
CLP Statements of Work (EPA 1990a,b).

Precision and accuracy as defined in the CLP Statement of Work (EPA 1990a,b)
A minimum of 20% of the samples taken shalt be analyzed for the organics and radionuclides.
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5.0 QUALITY ASSURANCE/QUALITY CONTROL

Quality assurance (QA) and quality control (QC) of sample analysis and
results shall be ensured by concomitant field and laboratory procedures. Pro-
curement of laboratory services shall be the responsibility of the Office of
Sample Management (OSM) which shall ensure through the requirements outlined
in ElI 1.11, Technical Data Management, that contractor laboratories shall
meet minimum QA/QC requirements. OSM is also responsible for the review of
all laboratory QA/QC programs and records and providing "validated" data to
the project engineer (WHC 1988b, ElI 1.11).

5.1 FIELD QUALITY ASSURANCE/QUALITY CONTROL

To ensure QA/QC measuring which provide consistent guidance in field
work, a set of procedures designated as EII have been developed by WHC
(1988b). The ElIs that may be utilized, but not limited to, in this effort
follows:

Task

Sampling Procedures
Sample Handling
Field Documentation
Equipment Decontamination
Field Screening
Site Entry Requirements
Deviation from Procedures (EII)
Personnel Requirements
Health and Safety Requirements

ElIl

5.2
5.2,
1.5,
5.4,
3.4
1.1
1.4
1.1,
1.1,

5.11
5.1, 5.10
5.5

1.7
1.7, 3.2
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5.2 SAMPLE QUALITY ASSURANCE/QUALITY CONTROL

Internal QA/QC samples shall be collected as specified in the Quality
Assurance Project Plan.

Documentation will be provided by entries into the field logbook as per
EII 1.5. The number of QA samples will conform to one equipment blank, one
duplicate, and one split per every 20 soil samples at a minimum. Addition-
ally, three background samples shall be collected from a location located
upwind from the cribs in an area that provides physical evidence of being
relatively undisturbed. These samples shall allow comparisons with crib
sample values and an ancillary evaluation of laboratory quality. Additional
QA samples may be acquired at the discretion of the field team leader. The
medium utilized for the equipment blank shall be silica sand. The trip blank
and field blank have been deleted in accordance with OSWER Directive 9355.0-
7B, Appendix C, Section C.6 (p. 13).

6.0 SCHEDULE

A tentative schedule has been prepared and is presented in Figure 3.
Activities to initiate characterization of the site have already commenced.

C Field sampling is currently planned for the period from November 16, 1992, to
December 11, 1992. This schedule is subject to change and is dependent on

0', regulator approval. An Agreement Activity Notification form or acceptable
alternative notification shall be issued at least 10 days prior to the
tentative start of sampling activities.

7.0 SAMPLING PLAN MODIFICATIONS

Under field conditions, the optimal aspects of preliminary sample design
often are not achievable. Factors influencing these efforts can be equipment
malfunction or breakdown, weather conditions, improper equipment, soil
conditions, physical barriers to sampling equipment, and overly optimistic
evaluation of capabilities. This is particularly true for this project since
sampling is scheduled for the late November early December time frame.
Because of unforeseen field conditions, modifications to the planned activity
may be necessary as decided by the field team leader.

To ensure efficient and timely completion of tasks, minor field changes
can be made by the person in charge of the particular activity in the field.
Minor field changes are those that have no adverse effects on the technical
adequacy of the job or the work schedule. Such changes shall be documented in
the daily log books that are maintained in the field. If it is anticipated
that a field change shall affect the agreed to work schedule or requires the
approval of the lead regulatory agency, the applicable DOE unit manager will
then be notified (Ecolgy, 1991).
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ATTACHMENT 2

QUALITY ASSURANCE PROJECT PLAN
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1.0 INTRODUCTION

The Quality Assurance Project Plan (QAPP) describes the quality
assurance requirements that support the White Bluffs Pickling Acid Crib
Expedited Response Action (ERA) characterization activities. This QAPP
presents the objectives, organizations, functional activities, procedures,
specific quality assurance (QA), and quality control (QC) protocols associated
with these activities.

2.0 PROJECT DESCRIPTION

The ERA characterization objective is to determine if any environmental
hazards exist, their nature, and extent. Representative and specific loca-
tions will be investigated at the site.

co Project plan Section 1.2 contains the site's description.

'0 See project plan Chapter 3 (Preliminary Identification and Screening of
Alternatives) and Chapter 4 (Site Evaluation Tasks) for project objectives.

0' 3.0 PROJECT ORGANIZATION AND RESPONSIBILITIES

N, The project plan's Attachment 4 describes the overall management plan.
QAPP responsibilities of key personnel and organizations are:

cm
Field Team Leader (Environmental Restoration Engineering).

-- Responsible for onsite direction of the sampling team in compliance
with the requirements of this QAPP, the sampling plan, and all
implementing Environmental Investigation Instructions (ElI).

Cognizant Quality Assurance Engineer (Environmental Quality
Assurance). The QA person is responsible for performing formal
audits/surveillances to ensure compliance with QAPP requirements
(WHC 1990).

Office of Sample Management (OSM). OSM is responsible for
coordinating qualified and approved laboratory support for all
project analyses concerns, assisting in sample shipment tracking,
resolving chain-of-custody issues, and when requested validating all
related data.

. Qualified Analytical Laboratories. Soil samples shall be sent to a
Westinghouse Hanford approved contractor, participant subcontractor,
or subcontractor laboratory. They shall be responsible for
performing the analyses identified in this plan in compliance with
work order, contractual requirements, and Westinghouse Hanford
approved procedures (see Section 5.0). Each laboratory shall have
and comply with a written approved laboratory QA plan. All
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analytical laboratory work shall be subject to the surveillance
controls invoked by QI 7.3, Source Surveillance and Inspection.
This plan shall meet the appropriate requirements of the Hanford
Federal Facility Agreement and Consent Order (Ecology et al. 1991).
OSM shall retain prime responsibility for ensuring acceptability of
offsite laboratory activities.

Other Support Contractors. The project engineer may assign project
responsibilities to other support contractors project
responsibilities. Such services shall be in compliance with
standard Westinghouse Hanford procurement procedures as discussed in
Section 5.0. All work shall comply with Westinghouse Hanford
approved QA plans and/or procedures.

4.0 QUALITY ASSURANCE OBJECTIVES FOR MEASUREMENT

The QAPP's principal objective is to maintain the quality of field
activities, sample handling, laboratory analysis, and to document each
processing level.

The EPA devised an analytical level classification system (WHC 1987)
o which provides increased data quality as the scale increases. Level I

consists of field screening methods. Level II entails more advanced onsite
C' analytical techniques. Level III concerns standard laboratory program

procedures. Level IV consists of EPA contract laboratory program procedures.
Level V addresses specially developed procedures where standard methods are
not available or requires a high degree of analytical sensitivity.

A Westinghouse Hanford Company
classification that fulfills the EPA
data quality levels: field or labora
analyses (McCain and Johnson 1990).
EPA Levels I, II, and III. Validated
Levels IV and V.

The sampling plan list analytes
accuracy requirements.

(WHC) deve
data quali
tory scree
Field or 1
laborator

loped site-specific analytical
ty goals. It consists of two
ning and validated laboratory
aboratory screening is equal to
y analyses are equal to EPA

of interest along with precision and
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5.0 SAMPLING PROCEDURES

Sampling activities shall be consistent with the current applicable WHC
(1988b) procedures and the White Bluffs Pickling Acid Crib ERA Sampling Plan.
These procedures are identified in the project field sampling plan. They
include:

* ElI 1.4, Instruction Change Authorizations
* ElI 1.5, Field Logbooks
* ElI 1.6, QA Records Processing
. ElI 1.7, Indoctrination, Training, and Qualification
* ElI 3.4, Field Screening
* ElI 5.1, Chain of Custody
* ElI 5.2, Soil and Sediment Sampling
" ElI 5.5, 1706 KE Laboratory Decontamination of RCRA/CERCLA Sampling

Equipment
* ElI 5.11, Sample Packaging and Shipping.

Co As noted in Chapter 3, procured participant contractor and/or
subcontractor services shall be subject to the following (WHC 1989):

QI 4.0, Procurement Document Control
* QI 4.1, Procurement Document Control
* QI 4.2, External Services Control
* QI 7.0, Control of Purchased Items and Services
C QI 7.1, Procurement Planning and Control
- QI 7.2, Supplier Evaluation
* QI 7.3, Source Surveillance and Inspection
* QI 17.0, Quality Assurance Records
. QI 17.1, Quality Assurance Records Control
* ElI 1.6, QA Records Processing (WHC 1988b).

The procurement document shall specify that the contractor submit for
Westinghouse Hanford review and approval prior to use all analytical proce-
dures and their QA/QC program. Participant contractor or subcontractor
procedures, plans, and/or manuals shall be retained as project quality
records.

6.0 SAMPLE CUSTODY

Project samples shall be controlled per ElI 5.1, Chain of Custody from
the point of origin to the analytical laboratory. Laboratory chain of custody
procedures shall be reviewed and approved as required by WHC procurement con-
trol procedures as noted in Chapter 5. The contractor shall ensure the
maintenance of sample integrity and identification throughout the analytical
process. Offsite sample tracking shall be performed by OSM procedure, Sample
Tracking.
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Results of analyses shall be traceable to original samples through a
unique code or identifier. Westinghouse Hanford shall assign the samples
Hanford Environmental Information System (HEIS) sample numbers. All results
of analyses shall be controlled as permanent project quality records.

7.0 CALIBRATION PROCEDURES

Calibration of critical WHC measuring and test equipment, whether in
existing inventory or newly purchased, shall be controlled as required by:

* QR 12.0, Control of Measuring and Test Equipment
* Q1 12.1, Acquisition and Calibration of Portable Measuring and Test

Equipment
" QI 12.2, Measuring and Test Equipment Calibration by User
* ElI 3.1, User Calibration of Health and Safety Measuring and Test

Equipment.

Routine field equipment operational checks shall be per applicable EII
or procedures. Similar information shall be provided in WHC-approved parti-
cipant contractor or subcontractor procedures.

Participant contractor, or subcontractor laboratory analytical equipment
C calibrations shall be per applicable standard analytical methods. These shall

be subject to WHC review and approval.

8.0 ANALYTICAL PROCEDURES

Procedures based on the referenced methods shall be selected or devel-
oped, and approved before use in compliance with appropriate WHC procedure
and/or procurement control requirements as noted in Chapter 5.

9.0 DATA REDUCTION, VALIDATION, AND REPORTING

9.1 DATA REDUCTION AND DATA PACKAGE PREPARATION

All analytical laboratories shall be responsible for preparing a report
summarizing the analysis results and a detailed data package. This includes
all information necessary to perform data validation to the extent indicated
by the minimum requirements of Section 9.2. Data shall be reported on a dry-
weight basis. The data summary report format and data package content shall
be defined in procurement documentation subject to Westinghouse Hanford review
and approval as noted in Chapter 5. As a minimum, laboratory data packages
shall include the following:

- Sample receipt and tracking documentation, including identifica-
tion of the organization and individuals performing the analysis,
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the names and signatures of the responsible analysts, sample
holding time requirements, references to applicable chain of
custody procedures, and the dates of sample receipt, extraction,
and analysis

* Instrument calibration documentation, including equipment type,
model, initial and continuing calibration data, method of
detection limits, and calibration procedure used

* Additional quality control data, as appropriate for the methods
used including matrix spikes, duplicates, recovery percentages,
precision data, laboratory blank data, and identification of any
nonconformance that may have affected the laboratory's measurement
system during the analysis time period

* The analytical results or data deliverables, including reduce
data, reduction formulas or algorithms, unique laboratory
identifiers, and description of deficiencies

* Other supporting information, such as reconstructed ion
chromatographs, spectrograms, traffic reports, and raw data.

Sample data shall be retained by the analytical laboratory and made
available for systems or program audit purposes upon request by WHC, RL, or

0 regulatory agency representatives. Such data shall be retained by the
analytical laboratory through the duration of their contractual statement of
work, at which point, it shall be turned over to WHC for archiving.

9.2 VALIDATION

tv The completed data package shall be reviewed and approved by the
analytical laboratory's QA Manager before submittal to WHC for validation.
Validation of the completed data package shall be performed by qualified OSM
or other contract personnel. Validation requirements shall be defined within
the approved procurement document or OSM data validation procedures (WHC

ci. 1992b).

For analyses performed by qualified laboratories, validation reports
shall be prepared. The results of these analyses shall be substantiated with
checks as applicable per the analytical procedure.

9.3 FINAL REVIEW AND RECORDS MANAGEMENT CONSIDERATIONS

All validation reports and supporting analytical data packages shall be
subjected to a final technical review by qualified reviewers at the direction
of the WHC project engineer. This will be done before data submittal to
regulatory agencies or inclusion in reports or technical memoranda. All
validation reports, data packages, and review comments shall be retained as
permanent project quality records in compliance with EII 1.6, Records
Management (WHC 1988b), and QA 17.0, Quality Assurance Records (WHC 1989).
The project engineer will have the primary responsibility for dispositioning
project related records and data.
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10.0 INTERNAL QUALITY CONTROL

Sampling plan activities may be evaluated as part of the project's QC
effort. All analytical samples shall be subject to in-process QC measures
from the field to the laboratory and during laboratory processing. Laboratory
analyses performance audits are implemented through the use of QA/QC sqmples
sent to multiple laboratories. The data quality generated in this project
will be operationally defined by the following internal QC sampling.

* Split samples shall be collected and submitted to separate
laboratories for a measurement precision assessment

* Duplicate samples shall be collected and submitted to measure
intralab precision

* Equipment blanks (matrix-silica sand) shall be prepared and
submitted to assess sampling equipment cleanliness

. Laboratory internal quality control checks performed per
applicable protocol for the analysis. For chemical analysis, this

N must include data demonstrating achieved accuracy, precision,
system calibration, and performance. Reportables will include:

- Preparation and calibration blanks
- Calibration verification standards

a' - Matrix spikes
- Duplicates
- Control samples
- Other supporting documentation.

The minimum requirements of this section shall be invoked in procurement
documents or work orders, compliant with standard WHC procedures as noted in
Chapter 5.

11.0 PERFORMANCE AND SYSTEMS AUDITS

Program activities are subject to oversight by WHC QA personnel. Audits
may address quality-affecting activities that include, but are not limited to,
measurement system accuracy, intramural and extramural analytical laboratory
services, field activities, and data collection, processing, validation,
reporting, and management. WHC QA audits shall be performed under the
standard operating procedure requirements of WHC (1989).

System audit requirements are implemented in accordance with Q1 10.4,
Surveillance. All quality-affecting activities are subject to surveillance.
The project engineer shall interface with both the Environmental Field
Services quality coordinator and the QA officer. The QA officer is
responsible for providing independent formal audits/surveillances to ensure
compliance with planned activities, and identify conditions adverse to or
enhancing overall performance quality.
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12.0 PREVENTATIVE MAINTENANCE

All measurement and testing equipment used in the field and laboratory
that directly affect analytical data quality shall be subject to preventive
maintenance measures that ensure minimization of measurement system downtime.
Field equipment maintenance instructions shall be as'defined by the approved
procedures governing their use. Laboratories shall be responsible for
performing or managing the maintenance of their analytical equipment; main-
tenance requirements, spare parts lists, and instructions shall be included in
individual methods or in laboratory QA plans, subject to WHC review and
approval. When samples are analyzed using EPA reference methods, the
preventive maintenance requirements for laboratory analytical equipment are as
defined in the procured laboratory's QA plan(s).

13.0 DATA QUALITY INDICATORS

13.1 DATA ASSESSMENTS BY ANALYTICAL FACILITY

Adherence to approved procedures will be sufficient for the majority of
data reports. To the extent possible, performance-based standards will be the
preferred method of assessment for precision and accuracy measurements. A
familiar example is the use of control charts. Values exceeding a 3-sigma
limit on well-established and appropriate control chart should be flagged when
reported. Samples in the analytical batch should be rerun if possible, 'and
those results also reported.

When appropriate performance-based standards are not available and
referenced procedures do not specify, the following two rules may be used.

Precision--The difference between laboratory duplicates will be
subject to a control limit of 150% of the requested limit whenever
both sample values exceed the estimated method detection limit
(MDL). If the estimated MDL exceeds the requested limit, the
higher value may be used to calculate the control limit. When
either or both duplicates are below the estimated method detection
limit, laboratory precision may be assessed by comparing
identically spiked samples. Samples exceeding five times the
control limit can be subject to a 20% relative percent difference
limit, where:

Relative Percent Difference = (S - D) x 100
((S+D)/2)

S = Sample concentration
D = Duplicate sample concentration.

Failure to meet a precision limit will requite evaluation and
corrective action as appropriate.
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Accuracy will be defined by percent recovery data where

% Recovery = (Spiked Sample Result - Samole Result) x 100
Spike Added

When the sample result (SR) is less than the MDL, use SR=0 for the
purpose of calculating the percent recovery. Spiked samples
having concentrations two to five times greater of the requested
detection limit or MDL will have recovery control limits of 50% to
150%. Spiked samples exceeding five times the estimated MDL will
have recovery control limits of 75% to 125%. Failure to meet the
control limit will require evaluation and corrective action as
appropriate. Applicable samples not meeting the limit should be
rerun using a postdigestion spike if possible. Postdigestion
spikes should be made at two times the indigenous level or lower
reporting limit, whichever is greater.

13.2 PROJECT LEVEL ASSESSMENTS
Lfl

All data requested through OSM will be subject to validation procedures
as previously described (Section 9.2). Completeness of requested analyses
will be assessed and reported to the Project Engineer by Westinghouse Hanford

0' OSM or subcontractor. The EPA guidance suggests 80% to 85% is a reasonable
o expectation (EPA 1987).

Summary statistics for measurement precision and accuracy shall be
prepared in conjunction with the data analysis.

Precision evaluation at the project level will address interlaboratory
precision. Precision of environmental measurement systems is often a function
of concentration. This relationship should be considered before selecting the
most appropriate form of summary statistic. Simplistically, this relationship
can usually be classified as falling into one of the following three
categories.

* Standard deviation (or range) is constant

- Coefficient of variation (or relative range) is constant

* Standard deviation (or range) jnd coefficient of variation (or
relative range) vary with concentration.

The pooled standard deviation or pooled coefficient of variation can be
used to summarize data in bullets 1 and 2, respectively. Bullet 3 will
require either graphical summary of the data or specialized regression
techniques.

Data quality assessments are generally made at concentrations typical of
the observed range in routine analyses. In some situations, the typical value
measurement will be below an estimated practical method, or instrument
detection limit (i.e., an engineering zero). If a standard exists (or is to
be set) at some positive finite value, quality assessment summaries may be
desired at that level rather than the most representative concentration.
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14.0 CORRECTIVE ACTIONS

Corrective action requests required as a result of surveillance reports,
nonconformance reports, or audit activity shall be documented and disposi-
tioned as required by QR 16.0, Corrective Action: QI 16.1, Trending/ Trend
Analysis; and QI 16.2, Corrective Action Reporting (WHC 1989). Primary
responsibilities for corrective action resolution are assigned to the project
engineer and the QA officer. Other measurement systems, procedures, or plan
corrections that may be required as a result of routine review processes shall
be resolved as required by governing procedures or shall be referred to the
project engineer for resolution. Copies of all surveillance, nonconformance,
audit, and corrective action documentation shall be routed to the project
QA records upon completion or closure.

15.0 QUALITY ASSURANCE PROJECT REPORTS

Special QA reports are not planned for this project. Project records
N will be maintained in conformance with standard operating procedure require-

ments of WHC (1988d). Project records will be maintained according to
0' ElI 1.6, OA Records Processing, and technical data will be dispositioned

according to ElI 1.11, Technical Data Management. Surveillance, noncon-
C) formance, audit, and corrective action documentation shall be routed to the

project QA on completion or closure of the activity. The final report shall
include an assessment of the overall adequacy of the total measurement system
with regard to the data quality objectives of the investigation.

7N
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ATTACHMENT 3

HEALTH AND SAFETY PLAN

The White Bluffs Pickling Acid Crib ERA Project will use "Site Specific
Safety Documents" required by the Environmental Investigations and Site
Characterization Manual (WHC 1988b). This will ensure all project activities
are done safely. Environmental Field Services generates these required
documents for the different project activities.
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ATTACHMENT 4

PROJECT MANAGEMENT PLAN

Overall project organization is the responsibility of Westinghouse
Hanford Company's (WHC) Environmental Division, Environmental Remedial Action
Group, 100/300 Remediation Section. WHC management has assigned the project
engineer and field team leader.

The field team leader will interface with Environmental Field Services,
OSM, Traffic and Shipping, Operations Support Services, and other WHC
organizations as necessary to perform field activities as directed by the
project engineer.

OSM shall be responsible for arranging laboratory support. All field
co activities are to be consistent with this project plan and applicable sections

of WHC (1988a) and WHC (1988b).

Project team members shall include the project engineer, field team
leader, sample and analytical personnel, operational support services
personnel, health and safety officer, and QA personnel. All field personnel
shall be familiar with the site-specific safety documents before starting
field activities. The field team leader will be responsible to have a copy
the site-specific safety documents and applicable procedures available f6r
field reference.
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ATTACHMENT 5

DATA MANAGEMENT PLAN

The Data Management Plan will follow the Analytical Laboratory Data
Management Section (EII 14.1, Rev. 0) of the Westinghouse Hanford's
Environmental Investigations and Site Characterization Manual (WHC 1988b).
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ATTACHMENT 6

COMMUNITY RELATIONS PLAN

A community relations plan (CRP) exists for the Hanford Site
Environmental Restoration Program Activities (Ecology 1990). It applies to
the White Bluffs Pickling Acid Crib Site Expedited Response Action (ERA). The
CRP provides continuity and general coordination of all the Environmental
Restoration Program activities concerning community involvement. The program
wide CRP discusses Hanford Site background information, and community
involvement and concerns. The CRP was prepared and implemented by the U.S.
Department of Energy, Richland Field Office, the U.S. Environmental Protection
Agency, and the Washington Department of Ecology.

The public will have a 30-day period to review and comment on the formal
White Bluffs Pickling Acid Crib ERA proposal. In addition, the public shall
be informed on ERA progress through quarterly public meetings, project fact
sheets, and official ERA project administrative record file accessibility.
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